
United States Enviromnental Protection Agency -Region 2 
Response and Prevention Branch 
2890 Woodbridge Ave, MS 211 

Edison, New Jersey 08837 

CERCLA Removal Action Dail Work Order 
Falls Boulevard Site 

Contractors: Guardian Enviromnental Services 
Monitors: n/a 

Personnel Authorized (Dally Hours) 

Pa e 1 of 1 

27,2016 

Description Firs Description Firs Description 
1 RM 10 1 Field Accountant 10 
0 Operator 0 1 T&D Coordinator 10 
0 Techs 0 1 Health & Safety 10 

Equipment and Expendable Materials Authorized 

Description 

b. Skid Steer Office style chairs for Large Office Trailer 

Skid Steer Attachment: Brush Hog Chairs for Large Office Trailer 

Skid Steer Attachment: Bucket Office Trailer Small (S'x 20') Crew & Instrument 

Skid Steer Attachment: Forestt·y 1 Chairs fm· Crew Trailer 
Skid Steer Attachment: Forks 1 Tables for Crew Trailer 

Skid Steer Attachment: Sweeper 1 Chairs for Instrument Trailer 

Portable Toilet ( cleanont twice per week starting 06/03/16) R Tables for Instrument Trailer 

Wash Stand Storage Conex Container ( 40') 

Canopy Rental Vehicle ( 4 Wheel Drive, 1 SUV) 

SK Generator 

" 
Non-Haz Debris Roll Off 

Office Trailer Large (10'x 56') Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 
respirator radioactive particle cartridges) 

Tables for Large Office Trailer 2 

1. FCA authorized off-site hours for 1900-55, invoices, and ordering services/supplies for the Niagara Falls Boulevard Site 
(NFB) located at Niagara Falls Boulevard, Niagara Falls, NY 

2. FCA shall provide 1900-55 electronically to OSC for review. 
3. RM authorized off-site hours to prepare for site mobilization and selection of subcontractors. 

, Hrs 

Qty 
4 

6 

2 

8 
2 

6 

2 

2 

2 

1 

4. RM, FCA, Health & Safety Official, Two Techs and Two Operators shall mobilize to the site on May 31, 2016 for a tentative 
continuous tour until June 17, 2016. 

5. T&D Coordinator authorized to research T&D facility and what containers should be used for radioactive waste transport. 
6. Schedule indoor utility mark out for GNBC office area and two warehouse areas. 
7. Purchase building supplies (lumber/nails/sheetrock, etc.) to build out temporary storage room within Sawdust room. 
8. Research clean fill companies. Coordinate with Weston to sample and analyze. 
9. Research Supersac and cubic yard box prices. 
10. Subcontract for week of May 31, 2016: Two Portable Toilets/Wash Station, Excavation Equipment, Utility Mark Out, Work 

Trailers (One Large Office Trailer and Two Work Trailers and Two Conex storage containers). 
11. Contact T&D Facilities regarding temporary storage containers suitable for easy transport to facility from the Niagara County 

area (Rail car? Truck?). 
12. Research equipment to: Cut concrete/asphalt; Lift concrete/asphalt (machine/drilled hooks); Transport all debris securely 

without exposure to public in transit; Conveyor belt to place material on to screen in contaminated staging area. 

OSC needs to be notified when off-site hours worked and for what specific task. Overtime authorized as needed. 

I certify that the above work is ordered and authorized by the contractor in the 
I acknowledge receipt of this work order 

performance of the above cited delivery order. 
Signature of OSC Signature of Contractor's Representative 

(J-~~-


